SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 3:11PM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
Diary #: 103 Const Calendar Day: 302 Date: 07-Jul-2010 Wednesday 04-0120F4

Inspector Name: Daouk, Sami Title:
Inspection Type: Continuous

04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 10-Jul-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 7:00 AM. Crews had to work on the preparations for the tower =
erection .
Crews had to sand blast the top of the concrete for the 2nd day . They had to prepare the blasting
machine , & connect the hoses .
Carlos & Pedro started to blast at 7:10 AM. Rick & Jose had to maintain the blasting machine , &
work with the other crews . Crews were done blasting at 9:35 AM.
After that , crews had to clean the area , & remove the sand using vacuum . They started at 9:40
AM. Crews were done at 5:10 PM. They had to wrap up their tools & equipment . Crews left at 5:20 PM.
Rick & Carlos had to work on the temporary tower South legs for the 2nd time . Crews had to fill
around the base plates with 2 kind epoxy . They started at 11:40 AM. Crews were done at 1:30 PM.
ABF surveyors came to the site at 9:30 AM. They had to survey the top of the remaining 0.15 X
0.15 meter shims . Crews were done at 1:00 PM.
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM RIGOBERTO CAMPOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JOSE ROMO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0080562 VACUUM, DEBRIS, DUST COLLECTOR No
700 000 000  0.00 ]
000554 AIR COMPRESSOR No
300 000 000 000 ]
000601 SANDBLAST EQUIPMENT No
300 000 000 000 ]
oozt
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